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Construction Update

Friday, April 3, 2009

First Avenue S.
Rebuild Project:
Stacy to Horton

Water Main Progress
Construction crews have nearly completed placing the 24” diameter water main, lacking only a few 
segments near Lander and Horton Streets and where the new system will tie into the old.  Much of this 
work has taken place at night to minimize traffic impacts, as the large pipe segments are carefully 
maneuvered into place—often “threaded” through a veritable maze of other underground utilities  and 
shoring devices. See the pictures for some idea of the effort involved.  

Curbs & Sidewalks - Starting between Stacy and Lander
Demolition of the curbs and portions of the sidewalk will begin next week between Stacy and Lander. A 
walking path will be maintained next to the buildings  on the east for access to businesses until after the 
water services are transferred and new curbs have been poured. This procedure will generally be 
followed, block by block, moving south in the weeks to come.

Traffic Configuration
All traffic through the construction zone is now on the west side of the street (except for the “weave” to 
the east at Lander, which will be eliminated before long). Traffic will remain in this configuration until June 
when it will be shifted to a newly paved and striped east side of the street. 

Crews will be working just north of 
the Lander Street intersection this 
weekend, starting Friday (4/3) after 
6PM.  One lane of traffic will be 
maintained in each direction on 
First Avenue, as is   normal on the 
weekend, and left hand turning 
movements at Lander will still be 
allowed. 

East Side Paving Removal
The pavement on the east side of the street is 
being removed and trenches are being dug in  
preparation for connecting existing water 
service lines and the fire hydrants to the new 
water main. The actual connections will be 
made after the new main has been rinsed, 
flushed, pressure tested and the water quality 
tested. 
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